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Telephone: (916) 654-4679 

TO: Commissioner John Geesman, Presiding Member 
Commissioner Jeffrey Byron, Associate Member 

From: California Energy Commission -John S. Kessler P( 
$1 

1516 Ninth Street Project Manager 
Sacramento, CA 95814-5512 

Subject: HUMBOLDT BAY REPOWERING PROJECT (06-AFC-7) STATUS REPORT 1 

Pursuant to the Committee Scheduling Order dated January 3, 2007, the following is 
staffs Status Report 1 for the proposed Humboldt Bay Repowering Project (HBRP). 

Background & Milestones to Date: 
As background, staff filed its lssue Identification Report on November 30, 2006, and identified 
various unresolved issues and the need for additional information, particularly in the area of air 
quality. Since then, staff has been coordinating a number of activities to facilitate the discovery 
phase of the Application for Certification (AFC) process as follows: 

December 8, 2006 - Staff provided the applicant Data Request Set #I requesting 
additional information for the following technical areas: air quality, biological resources, 
cultural resources, geology and paleontology, hazardous materials, land use, noise and 
vibration, public health, socioeconomics, soil and water resources, transmission system 
engineering, waste management, and worker safety and fire protection. 

December 18, 2006 - Following the Site Visit and Informational Hearing at the proposed 
HBRP site, staff and the applicant conducted a Data Request Workshop to respond to 
the applicant's questions regarding staffs Data Requests - Set #I. The discussion 
focused on the areas of air quality, hazardous materials, soil & water, and visual 
resources. 

January 1 1 ,  2007 - Staff provided the applicant Data Request Set #2 requesting 
additional information in the technical areas of alternatives, hazardous materials, traffic 
and transportation, visual resources and cumulative impacts. Staff expects to receive 
the applicant's responses to these data requests by February 12, 2007. 

January 12,2007 - The applicant filed its Responses to Data Request - Set #I. 

February 1,2007 - Staff and the applicant have scheduled a Data Response and lssue 
Resolution Workshop for 2:00 PM at the HBRP site, which will focus on the applicant's 
data responses and work towards resolving project issues. 

Other Coordination Activities 
Air Quality-- At this time, the North Coast Unified Air Quality Management District 
(NCUAQMD) and California Air Resources Board, which is providing technical support 
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to NCUAQMD, are progressing in their analysis of air quality impacts, and are advising 
staff that they believe they will issue the Preliminary Determination of Compliance 
(PDOC) around March 8, 2007. Both agencies will be participating in the Data 
Responsellssue Resolution Workshop on February 1, 2007. 

California Coastal Commission 30413(d) Report - The Coastal Commission is advising 
staff that they are on-schedule to publish their report during mid to late April for 
consideration at their May 2007 Coastal Commission meeting. This schedule will 
accomplish Coastal Commission review of the proposed HBRP prior to publishing the 
Commission's Final Staff Assessment (currently scheduled for June 2007), consistent 
with the Energy Commission'sICoastal Commission's Memorandum of Agreement for 
coordinating AFC proceedings. The Coastal Commission will also be participating in 
the Data Responsellssue Resolution Workshop, with focus on confirming the 
delineation of wetlands and the appropriate mitigation factor for replacement of 
permanently lost wetlands. 

Schedule 
At this time, staff believes it can maintain the schedule as issued by the Committee in their 
order dated January 3, 2007. This is predicated on the applicant filing complete data 
responses to Data Request Set #2 by February 12, 2007, and receipt of preliminary comments 
or determinations from all local, state, and federal agencies, including the PDOC from 
NCUAQMD by March 8, 2007. The Committee's schedule is reiterated herein as follows: 
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STATE OF CALIFORNIA 

APPLICATION FOR CERTIFICATION 
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PLANTPROJECT 

Docket No. 06-AFC-7 
PROOF OF SERVICE 

INSTRUCTIONS: All parties shall I )  send an original signed document plus 12 
copies 2) mail one original signed copy AND e-mail the document to the web 
address below, AND 3) all parties shall also send a printed electronic copy of 
the documents that shall include a proof of service declaration to each of the 
individuals on the proof of service: 

CALIFORNIA ENERGY COMMISSION 
Attn: Docket No. 06-AFC-07 
1516 Ninth Street, MS-4 
Sacramento, CA 95814-5512 
docket(a enerqy.state.ca.us 

APPLICANT 

Gregory Lamberg, Manager Project 
PGandE Company Mail Code N12G 
P.O. Box 770000 
San Francisco. CA 94177-0001 
GALq(@pqe.com 

APPLICANT'S CONSULTANTS 

Douglas M. Davy, Ph.D. 
CH2M HILL Project Manager 
2485 Natomas Park Drive, 
Suite 600 
Sacramento, CA 95833 
ddavv(a ch2m.com 

Susan Strachan 
Environmental Manager 
Strachan Consulting 
P.O. Box 1049 
Davis, CA 956 17 
strachan@dcn.org 

COUNSEL FOR APPLICANT 

Scott Galati, Project Attorney 
GALATI & BLEK, LLP 
555 Capitol Mall, Suite 600 
Sacramento, CA 95814 
sqalati(a-qb-lIp.com 

INTERESTED AGENCIES 

Tom Luster 
California Coastal Commission 
45 Fremont, Suite 2000 
San Francisco, CA 94105-221 9 

Larry Tobias 
Ca. Independent System Operator 
151 Blue Ravine Road 
Folsom. CA 95630 
LTobiascaiso.com 

Electricity Oversight Board 
770 L Street, Suite 1250 
Sacramento, CA 95814 
esaltmarsh(c eob.ca.qov 



INTERVENORS 

ENERGY COMMISSION 

JEFFREY D. BYRON 
Associate Member 
jbyron@eneray.state.ca.us 

JOHN L. GEESMAN Presiding 
Member 
jqeesmanRenerqy.state.ca.us 

John Kessler Project 
Manager 
jkessler(c-eneray.state.ca.us 

Lisa DeCarlo Staff Counsel 
Idecarlo@enerav.state.ca.us 

Mike Monasmith Public 
Adviser's Office 
paoRenerqy.state.ca.us 

Gary Fay Hearing Officer 
gfav(a-ener~y.state.ca.us 

DECLARATION OF SERVICE 

I, Joann Gonzales, declare that on January 30. 2007, 1 deposited copies of the attached 
Humboldt Bay Re-powerinq Proiect Status Report 1, in the United States mail at 
Sacramento, California with first-class postage thereon fully prepaid and addressed to those 
identified on the Proof of Service list above. 

OR 
Transmission via electronic mail was consistent with the requirements of California Code 
of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies were sent 
to all those identified on the Proof of Service list above. 

I declare under penalty of perjury that the foregoing is true and correct. 


